

[REDACTED]

---

**From:** Nigel Greenhalgh [REDACTED]  
**Sent:** 26 March 2018 21:50  
**To:** Paul Johnson1  
**Cc:** Barra Mac Ruairi; 'Parsons Malcolm'; Emma Blackham; Steve Evans (ECS); [REDACTED]  
**Subject:** RE: Filton Arena - Transport Meeting - 21 03 2018 -2  
**Categories:** Info

Hi Paul

Thank you very much for this information which will help me update the programme.

I am in discussion with YTL and will get their confirmation of dates where possible.

Regards  
Nigel

---

**From:** Paul Johnson1 [REDACTED]  
**Sent:** 26 March 2018 11:29  
**To:** Nigel Greenhalgh [REDACTED]  
Steve Evans (ECS) [REDACTED], Emma Blackham [REDACTED]  
[REDACTED]  
**Cc:** Barra Mac Ruairi [REDACTED]  
**Subject:** RE: Filton Arena - Transport Meeting - 21 03 2018

Nigel

As I recall you asked us to provide you with info to complete your gant chart of schemes, here are our response:

CPNN development – your assumptions appear correct.

CPNN accesses – this is [REDACTED], so best ask them what the latest state of play is.

Metrobus – current timetable for opening of Mall extension is Spring 2021. The Airfield on-site section this is also dependent [REDACTED] and the S106 drop-dead data is Q2/2021.

MetroWest P1 – commencement 07/2020 completion by 09/2021 for whole scheme. Station dates not yet identified.

Motorway Junctions – arguably these are already at capacity! M5 J16 and J17 had there CPNN works delivered a couple of years ago as Pinchpoint schemes. There are no further works planned and there is little scope for any more capacity increases.

Parkway P&R – the car park is already complete.

The Mall – the sis dependent in Secretary of State's decisions on the Inquiry which is still awaited. The planned ate for completion was 2021 but that will already have slipped I expect.

I hope this helps.

Regards

Paul Johnson  
DC Transport  
[REDACTED]

---

**From:** Nigel Greenhalgh [REDACTED]  
**Sent:** 22 March 2018 10:22  
**To:** [REDACTED]; Steve Evans (ECS)  
[REDACTED]; Emma Blackham [REDACTED]; Paul Johnson1  
[REDACTED]  
**Cc:** Barra Mac Ruairi [REDACTED]  
**Subject:** RE: Filton Arena - Transport Meeting - 21 03 2018

Dear All

Thank you all for attending the meeting yesterday and as agreed I attach a copy of the programme both as a pdf and in Office Project mpp, so that you can update the actual programme.

If you do not have Office Project then just mark up the programme or send me comments and I will update.

I have also included Barra form YTL as YTL has a lot of information to provide, both in relation to CPNN and the Brabazon Hangers.

I will send out some notes of the meeting, with actions, hopefully by tomorrow.

Thanks  
Nigel

---

**From:** Nigel Greenhalgh  
**Sent:** 19 March 2018 21:53  
**To:** [REDACTED]; Steve Evans [REDACTED]  
[REDACTED]; Emma Blackham [REDACTED]; Paul Johnson [REDACTED]  
[REDACTED]  
**Subject:** Filton Arena - Transport Meeting - 21 03 2018

Dear All

I issued that Agenda for the meeting on Wednesday earlier today.

I now attach a draft programme and would ask you all to review and comment and fill in where you have the information. I appreciate that it is not that easy to read, but hopefully it will give you an idea of the challenge we face.

I would like to review and hopefully complete this at the meeting.

Thanks for your help.  
Nigel

